
SSEN Distribution - Draft Determination EJP Response 
Name of Scheme Keith 33kV Circuits 
Primary Investment Driver Load – Thermal 
Scheme reference 72/SHEPD/LRE/KEITH 
Reporting Table CV1: Primary Reinforcment 
Ofgem EJP Comments The need is for reinforcement on Keith GSP's 33kV circuits due to predicted load 

growth. Reinforcement of Keith 303 and 304 is proposed in 2027 and 2028 with 
temporary reinforcement in 2023/24. 
 
Investment for Keith 307 is proposed for 2023/24 and is considered justified.  We 
agree with the investment for Keith 307, however, we consider that there is a risk 
related to the demand outturn for Keith 330 and 304. We therefore consider the 
EJP to be partially justified. 

 Final Business Plan Submission Latest Position (July 2022) 
Need Case Overloading of 33kV circuits 

connected to Keith GSP. 
Overloading of 33kV circuits connected to 
Keith GSP.  

Demand Forecasts See attached.  See attached. 
Connections Contracted demand is included 

within DFES forecasts. 
1.359MVA contracted at Buckie S/S 
2MVA contracted directly to 303 

Stakeholder Impact Developments of Moray LA are 
included in DFES forecasts.  

No additional stakeholder input since Final 
BP submission.  

Preferred Option Option 2 for all circuits. Option 2 for all circuits. 
Output reference/type 33kV OHL (Pole Line) Conductor (km) 

33kV Pole 
33kV OHL (Increase Temp) (km) 

33kV OHL (Pole Line) Conductor (km) 
33kV Pole 
33kV OHL (Increase Temp) (km) 

Cost £5.58m £5.58m  
Delivery year 2023/24 & 2027/28 2023/24 & 2027/28 
Outputs included in RIIO ED1 
Business Plan 

No No 

Spend apportionment £m ED1 ED2 ED3+ ED1 ED2 ED3+ 
0 £5.58m 0 0 £5.58m 0 

Deliverability & Risk Potential delivery before 2027/28 depending on load growth and flexibility costs.  

Summary Ofgem has assessed the scheme to be ‘partially justified’ due to the risk associated 
demand outturn. 
 
The monitored demand on the three primary substations fed by the Keith 303 and 
304 33kV circuits is increasing faster than the forecast ST and CT scenarios and 
there is an additional 3.4MVA contracted to connect.  There are also 412 customers 
on RTS connected to these circuits.  Removing switching restrictions is likely to 
contribute to further demand growth.  
Demand in the area is on track to meet or exceed that of the forecast demand in 
the original EJP for this investment. We do not seek additional funding to secure 
more flexibility at this stage, however if demand continues to grow quicker than 
DFES forecasts, SSEN may need to deploy flexibility earlier than anticipated and 
then reinforce earlier than 2027/28 to avoid potential overload. 
 
We request that Ofgem re-considers its assessment of this scheme with a view to 
supporting its full justification for inclusion in our ED2 Business Plan 



 

Relevent Attachements 72-SHEPD-LRE-KEITH – Actuals and Forecasts.xlsx 




